)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Qtr 1, 2000 Jan	Feb	М
0			New Business	124 days	Mon 29-05-	Thu 16-11-1	L				
1		*	Phase 1 - Strategic Plan	23 days	Mon 29-05-17	Wed 28-06-17					
2		-5	Self-Assessment	3 days	Mon 29-05-1	Wed 31-05-1					
3		-5	Define business vision	1 day	Mon 29-05-17	Mon 29-05-17		Manager			
4		-5	Identify available skills, information and support	1 day	Tue 30-05-17	Tue 30-05-17	3	Business Advisor, Manager			
5		-5	Decide whether to proceed	1 day	Wed 31-05-17	Wed 31-05-17	4	Manager			
6		-5	Define the Opportunity	10 days	Thu 01-06-17	Wed 14-06-17					
7		-9	Research the market and competition	1 day	Thu 01-06-17	Thu 01-06-17	5	Business Advisor			
8		-9	Interview owners of similar businesses	5 days	Fri 02-06-17	Thu 08-06-17	7	Owners			
9		-5	Identify needed resources	2 days	Fri 09-06-17	Mon 12-06-17	8	Business Advisor,Peers			
10		-5	Identify operating cost elements	2 days	Tue 13-06-17	Wed 14-06-17	9	Accountant			
11			Evaluate Business Approach	4 days	Thu 15-06-17	Tue 20-06-17					
12		-5	Define new entity requirements	1 day	Thu 15-06-17	Thu 15-06-17	10	Manager			
			Task		Inactive Su	ımmary		External Tasks			
			Split		Manual Ta	sk		External Milestone	$\Diamond$		
		ъ.	Milestone	<b>♦</b>	Duration-c	only		Deadline	•		
-		w Busines 0-05-17	SS Summary		Manual Su	mmary Rollup 🕳		Progress			
acc. 1	. uc J	05 17	Project Summary		Manual Su	mmary <b>F</b>		Manual Progress			
			Inactive Task		Start-only	Е					
			Inactive Milestone		Finish-only	, 3					
			'		Page	1					

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Qtr 1, 2000 Jan Feb Ma
13		-5	Identify on-going business purchase opportunities	1 day	Fri 16-06-17	Fri 16-06-17	12	Manager	
14		-5	Research franchise possibilities	1 day	Mon 19-06-17	Mon 19-06-17	13	Manager	
15		-3	Summarize business approach	1 day	Tue 20-06-17	Tue 20-06-17	14	Manager	
16		-9	Evaluate Potential Risks and Rewards	7 days	Fri 16-06-17	Mon 26-06-17			
17		-3	Assess market size and stability	2 days	Fri 16-06-17	Mon 19-06-17	12	Business Advisor	
18		-5	Estimate the competition	1 day	Tue 20-06-17	Tue 20-06-17	17	Business Advisor	
19	•	-5	Assess needed resource availability	2 days	Wed 21-06-17	Thu 22-06-17	18	Business Advisor	
20		-5	Evaluate realistic initial market share	1 day	Fri 23-06-17	Fri 23-06-17	19	Business Advisor	
21	Ť	-9	Determine financial requirements	2 days	Wed 21-06-17	Thu 22-06-17	15	Business Advisor	
22		-5	Review personal suitability	1 day	Fri 23-06-17	Fri 23-06-17	21	Manager	
23		-9	Evaluate initial profitability	1 day	Mon 26-06-17	Mon 26-06-17	22	Manager	
24		-5	Review and modify the strategic plan	2 days	Tue 27-06-17	Wed 28-06-17	23		
			Task		Inactive Su	ımmarv		External Tasks	
			Split				u de la companya de	External Milestone	
			Milestone	<b>♦</b>	Duration-c	only		Deadline	•
-		v Business 0-05-17	Summary			mmary Rollup =		Progress	
Date. I	iue J	5 05-17	Project Summary		Manual Su	mmary <b>F</b>		Manual Progress	
			Inactive Task		Start-only	Е			
			Inactive Milestone	$\Diamond$	Finish-only	, ]	I		
			<u>'</u>		Page	2			

)	Task Mod		2	Duration	Start	Finish	Predecessors	Resource Names	Qtr 1, 2000 Jan Feb N
25	-		firm decision to	0 days	Wed 28-06-17	Wed 28-06-17	24		
26	-5	proc Phase Oppor	2 - Define the Business	27 days	28-06-17 Thu 29-06-17	Fri 04-08-17			
47	-5		3 - Plan for Action	21 days	Mon 07-08-17	Mon 04-09-17			
68	-3	Phase Startu	4 - Proceed With p Plan	53 days	Tue 05-09-17	Thu 16-11-17			
69	-	Cho	ose a location	1 day	Tue 05-09-17	7 Tue 05-09-17	767		
70	-5		blish Business cture	24 days	Wed 06-09-17	Mon 09-10-17			
71	-5	Cl	hoose a Name	2 days	Wed 06-09-1	Thu 07-09-1	7		
72	-5		Identify implications	1 day	Wed 06-09-17	Wed 06-09-17	69	Lawyer	
73	-5		Research name availability	1 day	Thu 07-09-17	Thu 07-09-17	72	Lawyer	
74	-5	C	hoose a Bank	5 days	Fri 08-09-17	Thu 14-09-1	7		
75	-5		Establish accounts	4 days	Fri 08-09-17	Wed 13-09-17	73	Banker	
76	-3		Establish line of credit	1 day	Thu 14-09-17	Thu 14-09-17	75	Banker	
77	-5		hoose legal epresentation	1 day	Fri 15-09-17	Fri 15-09-17	75SS,76	Lawyer	
		re	presentation						
			Task		Inactive Su	mmary		External Tasks	
			Split		Manual Ta	sk		External Milestone	<b>♦</b>
roiec	t: New Bu	siness	Milestone	<b>♦</b>	Duration-c	only		Deadline	•
-	тие 30-05		Summary		Manual Su	mmary Rollup 💻		Progress	
			Project Summary		Manual Su	mmary <b>F</b>		Manual Progress	
						-			
			Inactive Task		Start-only	С			

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Qtr 1, 2000 Jan	Feb	Mar
78		-5	Select business tax-basis category	2 days	Mon 18-09-17	Tue 19-09-17	77	Lawyer,Accountai			
79		-3	Choose capital funding source	2 days	Wed 20-09-17	Thu 21-09-17	78	Manager			
80		-3	Commit capital funding	0 days	Thu 21-09-17	Thu 21-09-17	79	Manager			
81		-5	Establish the Operating Control Base	12 days	Fri 22-09-17	Mon 09-10-17					
82		-9	Choose and set up the accounting system	2 days	Fri 22-09-17	Mon 25-09-17	79,80	Accountant			
83		-5	Obtain required licenses and permits	4 days	Tue 26-09-17	Fri 29-09-17	82	Lawyer,Governme Agency			
84		-3	Obtain needed insurance	4 days	Mon 02-10-17	Thu 05-10-17	83	Accountant			
85		-9	Establish security plan	2 days	Fri 06-10-17	Mon 09-10-17	84	Business Advisor,Lawyer			
86		-3	Develop Marketing Program	4 days	Thu 07-09-17	Tue 12-09-17					
			Task		Inactive Su	mmary		External Tasks			
			Split					External Milestone	$\Diamond$		
			Milestone	<b>♦</b>	Duration-c	only		Deadline	<b>+</b>		
-		w Business 0-05-17	Summary			mmary Rollup =		Progress			
Date. I	ue 3	0-05-17	Project Summary		Manual Su			Manual Progress			
			Inactive Task		Start-only	Е					
			Inactive Milestone	$\Diamond$	Finish-only	, ]	I				
			l .		Page	4					

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Qtr 1, 2000 Jan	Feb	Mar
87		-5	Establish an advertising program	2 days	Thu 07-09-17	Fri 08-09-17	73SS	Business Advisor			
88		-5	Develop a logo	1 day	Mon 11-09-17	Mon 11-09-17	87	Business Advisor,Lawyer			
89		-5	Order promotional materials	1 day	Tue 12-09-17	Tue 12-09-17	88	Business Advisor			
90		-5	Provide Physical Facilities	15 days	Tue 10-10-17	Mon 30-10-17					
91		-5	Secure operation space	5 days	Tue 10-10-17	Mon 16-10-17	85,89	Lawyer			
92		-5	Select computer network hardware	1 day	Tue 17-10-17	Tue 17-10-17	91	Information Services			
93		-	Select computer software	1 day	Wed 18-10-17	Wed 18-10-17	92	Information Services			
94	•	-5	Establish utilities	3 days	Thu 19-10-17	Mon 23-10-17	93	Manager			
95	•	-5	Provide furniture and equipment	4 days	Tue 24-10-17	Fri 27-10-17	94	Manager			
96	•	-5	Move in	1 day	Mon 30-10-1	Mon 30-10-1	L 95	Manager			
97		-5	Provide Staffing	40 days	Fri 22-09-17	Thu 16-11-1	7				
98		-5	Interview and test candidates	14 days	Fri 22-09-17	Wed 11-10-17	79	Manager			
			Task		Inactive Su	mmary		External Tasks			
			Split		Manual Tas	sk		External Milestone	$\Diamond$		
Droiss	+ Na	u Businsa		<b>♦</b>	Duration-o	only		Deadline	•		
-		w Busines 30-05-17	Summary		Manual Su	mmary Rollup 💻		Progress			
			Project Summary		Manual Su	mmary <b>I</b>		Manual Progress			
			Inactive Task		Start-only	Е					
			Inactive Milestone	$\Diamond$	Finish-only	,	I				
			,		Page	5					

Mode   Jan Feb	ID		Task	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Qtr 1, 2000
100 † Train staff 16 days Thu 26-10-17 Thu 16-11-17 99 Manager		<b>U</b>	Mode							Jan Feb M
	99	•	-5	Hire staff	10 days	Thu 12-10-17	Wed 25-10-1	98	Manager	
101 Start up the business 0 days Thu Thu 96,100 Manager	100	•	<b>-</b> 5	Train staff	16 days	Thu 26-10-17	Thu 16-11-17	99	Manager	
16-11-17 16-11-17	101		<b>-</b> 9	Start up the business	0 days			96,100	Manager	





















































































































































































